
EXHIBIT 300 UII 009-000004263

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update:  2012-02-27
Date of Last Exhibit 300A Update:  2012-07-23
Date of Last Revision:  2012-04-03

Agency: 009 - Department of Health and Human Services        Bureau: 38 - Centers for Medicare and
Medicaid Services

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: CMS Medicare Beneficiary Enrollment Data Management (formerly CMS Data
Management Operations - Beneficiary)

2. Unique Investment Identifier (UII): 009-000004263

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 This investment funds the ongoing operations and maintenance of the Medicare Beneficiary
Database (MBD) & Enrollment Data Base (EDB) and direct billing support.   These systems
provide CMS with an authoritative comprehensive database of individuals in the Medicare
program to support ongoing program administration, service delivery, payment coverage
options, enrollment and direct billing support. These systems reflect the individual's Medicare
health insurance coverage and Medicare health plan and demonstration enrollment.  MBD
data is relied upon by other agencies such as the states,Railroad Retirement Board (RRB)
and Social Security Administration (SSA), many federal oversight and law enforcement
agencies, and hundreds of research projects sponsored by both federal and private research
institutions. The Medicare Modernization Act of 2003 (MMA) legislation significantly expanded
the role of the MBD, as well as adding significant changes to the size and functions of the
system.  The EDB is the authoritative source of Medicare Part A/B eligibility and entitlement
information for 115 million beneficiaries with an annual enrollment of 2.5 million beneficiaries.
The Enrollment system manages the data for each Medicare enrollee. The Billing Systems
maintain billing/collection data for beneficiaries who pay their own premiums or have
premiums paid by a third party.  EDB manages the Common Medicare Environment (CME)
demographic tables. EDB data/services are CMS mission critical, including a tight partnership
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with other CMS mission critical systems--Medicare Beneficiary Database and Medicare
Advantage Prescription Drug System (MBD and MARx).   The investment secures the
resources needed to operate and maintain these systems within Federal Information Security
Managment Act (FISMA) compliance and within CMS requirements.  Resources are allocated
to maintain and update, test and monitor the operation of the systems that support the
Beneficiary Enrollment Data Management functions, as well as provide related audit and
compliance support, program management support and customer service to relevant
stakeholders.  This is a CMS mission critical investment.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 CMS has a critical reliance on support contractors to carry out its mission of providing health
insurance coverage for millions or American citizens.  Support contractors provide key IT
resources and skills to perform software engineering and implementation activities necessary
to sustain system operations and maintenance to support CMS’ program operations.  In
addition, support contractors help fill gaps in system operations management and FISMA
compliance oversight responsibilities that are not able to be accommodated with limited (and
dwindling) Federal staff resources.  This investment funds the support contractor resources
and systems security compliance activities necessary to manage the execution and oversight
of mission critical Medicare systems operations and maintenance functions.  Failure to fully
fund this investment will put mission critical CMS systems at high risk in several areas,
including potentially defaulting on contract obligations, as well as the inability to maintain
system certification and authority to operate in compliance with FISMA requirements.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Major MBD accomplishments  include the completion of notifications redesign for the MARx
R&M project. This allowed MBD notifications to leverage an existing IBM investment the
generated significant rework and cost savings.  Major EDB accomplishments include: Initial
work on Phase I of billing and collecting for Part D Income Related Monthly Adjustment
Amount per mandated legislation (ACA – Benefit Changes);  Initial work on MARx Redesign &
Modernization and MARx Notification Redesign projects which allowed MBD notifications to
leverage an existing IBM investment that generated significant rework and cost savings.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Planned accomplishments for continued maintenance of MBD and MEPBS are as follows:  
1. Reduce or eliminate resource contention issues.  2. Improve the timeliness of problem
resolution.3. Improve the software release quality. 4. Improve the software release timeliness.
5. Improve the accuracy of Technical Evaluations.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
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fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2006-06-02
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): 0 0 0 0

O & M Costs: $110.7 $14.3 $13.1 $11.0

O & M Govt. FTEs: $3.1 $1.1 $1.2 $1.1

Sub-Total O & M Costs (Including Govt.
FTE):

$113.8 $15.4 $14.3 $12.1

Total Cost (Including Govt. FTE): $113.8 $15.4 $14.3 $12.1

Total Govt. FTE costs: $3.1 $1.1 $1.2 $1.1

# of FTE rep by costs: 15 7 7 7

Total change from prior year final
President’s Budget ($)

$2.2 $0.9

Total change from prior year final
President’s Budget (%)

16.50% 7.02%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Any changes in funding levels from the President's Budget reflect changing Agency priorities as
the investment has gone through the CPIC process.  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7530 HHSM500200
700014I

Awarded 7530 HHSM500000
2

HHSM5002007
00024I

7530

Awarded 7530 HHSM500T00
02

HHSM5002007
00028I

7530

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
All contracts include EVM requirements. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM500200700014I&contractIDVPIID=&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000002&contractIDVPIID=HHSM500200700024I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM5000002&contractIDVPIID=HHSM500200700024I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM500T0002&contractIDVPIID=HHSM500200700028I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HHSM500T0002&contractIDVPIID=HHSM500200700028I&contractAgencyID=7530&fundAgencyID=75&idvAgencyID=7530


EXHIBIT 300 UII 009-000004263

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of users
satisfied with system
functions (features,

capabilities, outputs,
reliability, etc) and
purpose fulfillment
based on results of
User Satisfaction

Survey

Percentage Customer Results -
Service Quality

Over target 75.000000 75.000000 75.000000 Quarterly

Percentage of
financial accounting

internal control report
files (payments,
premiums, bills,

collections)
successfully

generated on-time
according to

production schedules

Percentage Mission and Business
Results -

Management of
Government
Resources

Over target 90.000000 90.000000 95.000000 Monthly

Percent of priority
"Critical" and "High"

system problem
incidents resolved
within SLA targets

Percentage Process and Activities
- Quality

Over target 90.000000 90.000000 90.000000 Monthly

Percentage of
inbound and

outbound transaction
files successfully

processed according
to production

schedules

Percentage Process and Activities
- Cycle Time and

Timeliness

Over target 90.000000 90.000000 90.000000 Monthly

Percentage of
business change

requests included in
release baseline

successfully
implemented  by

planned release date

Percentage Customer Results -
Customer Benefit

Over target 90.000000 90.000000 90.000000 Monthly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Completion of SSP,
RA, CP/DR Plan,

CP/DR Test updates,
and Annual Controls

Testing by
established deadlines

Number Process and Activities
- Security and Privacy

Over target 10.000000 10.000000 10.000000 Quarterly
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